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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the at 6:50 AM. Crews had to work on Electro Slag Weld repairs , work on the
Favco tower crane , work on the temporary fender , & work on miscellaneous activities on the tower .
They started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face A . Chris had to grind , clean , heat , & weld .

Mike had to work on joint Q . Face B He had to grind , clean , heat , & weld .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Fritz , Andrew , Bernie , & Jessie had to work with the crews & they had to UT & MT the
welds . Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower crane .
Crews had to lower the crane 3 - 4 meters sections .

Following the same procedures for removing the 4 meters sections as on the previous sections . They
started on the 1st section at 7:15 AM. Crews had hard time loosening the bolts . Crews were separating
the top section done at 11:10 AM. They rolled out of the shaft at 11:15 AM Crews had to install & snug few
bolts between the next section & the base of the crane after lowering the crane . They were done at 11:30
AM.

Nicolaus had to lower the crane , lower the counter weight , & lower the 1st section . He was done at
12:00 PM.

In the afternoon , crews started to work on the 2nd section . They started at 12:45 PM.

Alex & Mardonio had to work on the façade door locks & neoprene at 33 meters . Crews had to install
he lock cylinders , & neoprene on the East façade . They started at 7:30 AM. Crews were done at 10:40
AM.

After that , crews had to mobilize the platform to work on the West façade doors . They started at 11:00
AM.

Mathew & Huang had to work on the North tower shaft . Huang had to remove the remaining 5 brackets
, clean , & grind the surface on D skin . He had to prepare his tools . He was done at 7:45 AM. He started
on the 1st bracket at 8:00 AM. He was removing the brackets at 1:00 PM.
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After that , he had to grind the welds , & clean the surface . He started at 1:10 PM.

No work was performed today on the footing temporary piles .

At 1:15 PM. I had to load my concrete test cylinders & equipments to go to Dutra yard in Alameda for
the footing fender concrete pour for sections RN 2 B , RN 3 A , & RN 3 D

Conco concrete crews started the concrete pour at 7:00 AM
Our office was not informed for the concrete pour . Alta Vista QA Justin was not on the site . He

showed up after 12:00 PM.
The concrete pour was done at 2:25 PM. The finishers were done at 2:40 PM. 140 cubic meters were

delivered to the site . 139 cubic meters were used for the pour . I had to make 4 test cylinders . I was back
at 3:10 PM.

In the office , I had to work on the concrete tickets , work on my report . I was done at 4:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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